
Field Note Record
Contract No. Station Mile/Line: C/S

009214 Project Limits CE line and XE line detours

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

2/20/2020

2/26/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Paul Hutchinson

3/17/2020

E. Knudson

3/30/2020

Paul Hutchinson 3/2/20

BID ITEM #65
CONSTRUCTION SIGNS CLASS A

UNIT: S.F.
Estimate #23

GROUP 2

Class A signs for the CE Detour, as well as the E/B Bike Detour signs have been installed. 

TOTAL INSTALLED =219.25 Sq. Ft.

HOLD 20% OF 219.25 Sq. Ft. FOR REMOVAL

80% OF 219.25 Sq. Ft = 175.40 Sq. Ft.

GROUP 2

OK TO PAY =175.4 Sq. 

GROUP 4

Class A signs for the XE Detour, as well as the E/B Bike Detour signs have been installed. 

TOTAL INSTALLED =185.50 Sq. Ft.

HOLD 20% OF 185.50 Sq. Ft. FOR REMOVAL

80% OF 185.50 Sq. Ft = 148.40 Sq. Ft.

GROUP 4

OK TO PAY =148.4 Sq. 
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Item Num Material Brand 
Name/Model Type
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Name/Model Type

RAMS/QPL 
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Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0065 CONSTRUCTION SIGNS 
CLASS A 

2 3/20/2020 S.F. 175.4 870 EK 04/01/20 23

0065 CONSTRUCTION SIGNS 
CLASS A 

4 3/20/2020 S.F. 148.4 871 EK 04/01/20 23

Attachments

Class A signs CE Line 
Est. 23 3-17-20.xlsx
Microsoft Excel 
Worksheet
26.8 KB

Class A signs XE Line 
Est. 23 3-17-20.xlsx
Microsoft Excel 
Worksheet
26.3 KB


